
Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

5488           

0008 Pay Period End Date: 10.05.2015

Estimate Summary to Contractor Page:   1 of 6

Nebraska Department of Roads Date: 11.23.2016

Contract Location:

 

Contractor:

SIMON CONTRACTORS INC.

PO BOX 149

 

 

Date Awarded: 08.26.2013

09.19.2013

03.31.2014

Date Let:

AVE. 'I', BELTLINE - 27TH ST, SCOTTSBLUFF

08.01.2013

Estimate Type: FINL

Phone:

(307)635-9005

Escrow Agent:

U.S. DEPARTMENT OF LABOR

Surety Co:

 

CHEYENNE  WY  82003-0149

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.31.2014

12.10.2014Date Project Completion:

Counties

SCOTTS BLUFF

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

51488  000 URB-5703(2)    BITUMINOUS

Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:
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Nebraska Department of Roads Date: 11.23.2016

$1,384,105.23

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,208,706.79 $1,208,706.79 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,208,706.79 $1,208,706.79 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,208,706.79 $1,208,706.79 $.00

Liquidated Damages -$111,930.00 -$111,930.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj -$36,793.79 -$36,793.79 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$148,723.79 $.00

Payment

-$148,723.79

$1,059,983.00 $1,059,983.00 $.00

$.00 $.00 $.00

87%

% Time Comp

% Dollar Comp

159%

$1,251,127.20

03.28.2016 06.09.2016

10.20.2016

Meyer, Brett

Parks, Thomas (Drew)

Bohl, Mark

Project Manager LPA Responsible Charge

District Engineer

11.07.2016Watkins, Dave

Construction Engineer

Materials Engineer Controller

Hall, David 11.07.2016 11.22.2016Wurster, Susan



Vendor ID: 2853   SIMON CONTRACTORS INC.Contract ID:

Est Number:

5488           

0008 Pay Period End Date: 10.05.2015

Estimate Summary to Contractor Page:   2 of 6

Nebraska Department of Roads Date: 11.23.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 4,125.000 2,062.50

4,125.000 2,062.50

9,608.000 4,804.00

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      11.00 40.000 440.00

40.000 440.00

938.000 10,318.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.90      1.10 2,750.000 3,025.00

2,750.000 3,025.00

2,308.000 2,538.80

0.000 0.00

0003

EACHSIGN DAY
0003 

0001.99      5.50 80.000 440.00

80.000 440.00

596.000 3,278.00

0.000 0.00

0004

EACHCONTRACTOR FURNISHED SIGN DAY
0004 

0002.44      0.40 18,230.000 7,292.00

18,230.000 7,292.00

546.500 218.60

0.000 0.00

0005

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0005 

0003.10      325.00 60.000 19,500.00

60.000 19,500.00

0.000 0.00

0.000 0.00

0006

DAY FLAGGING
0006 

0030.90      137,000.00 1.000 137,000.00

1.000 137,000.00

1.000 137,000.00

0.000 0.00

0007

LS  MOBILIZATION
0007 

1101.00      9.00 1,639.500 14,755.50

1,639.500 14,755.50

452.068 4,068.61

0.000 0.00

0008

SY  REMOVE PAVEMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1106.00      7.00 671.400 4,699.80

671.400 4,699.80

242.878 1,700.15

0.000 0.00

0009

SY  REMOVE DRIVEWAY
0009 

1107.00      7.00 1,265.700 8,859.90

1,265.700 8,859.90

710.563 4,973.94

0.000 0.00

0010

SY  REMOVE WALK
0010 

1108.00      8.00 4,339.000 34,712.00

4,339.000 34,712.00

3,043.250 24,346.00

0.000 0.00

0011

LF  REMOVE COMBINATION CURB AND GUTTER
0011 

1119.00      800.00 1.000 800.00

1.000 800.00

1.000 800.00

0.000 0.00

0012

EACHREMOVE INLET
0012 

3014.11      21.00 3,591.000 75,411.00

3,591.000 75,411.00

2,700.500 56,710.50

0.000 0.00

0013

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

24"

0013 

3014.13      23.00 1,260.000 28,980.00

1,260.000 28,980.00

362.587 8,339.50

0.000 0.00

0014

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

30"

0014 

3016.05      40.00 1,407.700 56,308.00

1,407.700 56,308.00

754.964 30,198.56

0.000 0.00

0015

SY  CONCRETE CLASS 47B-3000 SIDEWALK 5"
0015 

3016.39      40.00 398.000 15,920.00

398.000 15,920.00

408.000 16,320.00

0.000 0.00

0016

SF  DETECTABLE WARNING PANEL
0016 

3020.23      52.00 595.400 30,960.80

595.400 30,960.80

254.706 13,244.71

0.000 0.00

0017

SY  CONCRETE CLASS 47B-3500 DRIVEWAY 8"
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3031.06      46.00 2,040.000 93,840.00

0.000 0.00

0.000 0.00

0.000 0.00

0018

SY  6" CONCRETE BASE COURSE
0018 

3075.32      58.00 130.900 7,592.20

130.900 7,592.20

123.556 7,166.25

0.000 0.00

0019

SY  8" CONCRETE PAVEMENT, CLASS 47B-3500
0019 

4012.19      3,300.00 10.000 33,000.00

10.000 33,000.00

2.000 6,600.00

0.000 0.00

0020

EACHRECONSTRUCT INLET
0020 

4015.00      900.00 19.000 17,100.00

19.000 17,100.00

29.000 26,100.00

0.000 0.00

0021

EACHADJUST MANHOLE TO GRADE
0021 

4900.25      150.00 18.000 2,700.00

18.000 2,700.00

7.000 1,050.00

0.000 0.00

0022

EACHCURB INLET SEDIMENT FILTER
0022 

4900.56      330.00 1.000 330.00

1.000 330.00

0.000 0.00

0.000 0.00

0023

EACHADJUST

UTILITY PULL BOX TO GRADE

0023 

7321.00      40.00 51.000 2,040.00

51.000 2,040.00

49.500 1,980.00

0.000 0.00

0024

SF  TYPE A SIGN
0024 

7333.00      46.00 21.000 966.00

21.000 966.00

17.000 782.00

0.000 0.00

0025

EACHSIGN POST
0025 

7390.02      175.00 6.000 1,050.00

6.000 1,050.00

6.000 1,050.00

0.000 0.00

0026

EACHRELOCATE SIGN
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7500.18      255.00 20.000 5,100.00

20.000 5,100.00

15.000 3,825.00

0.000 0.00

0027

EACHTHRU ARROW, PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0027 

7500.44      275.00 59.000 16,225.00

59.000 16,225.00

59.000 16,225.00

0.000 0.00

0028

EACHLEFT ARROW, PREFORMED PAVEMENT
MARKING, TYPE 4 GROOVED

0028 

7500.70      275.00 2.000 550.00

2.000 550.00

2.000 550.00

0.000 0.00

0029

EACHRIGHT ARROW, PREFORMED PAVEMENT
MARKING, TYPE 4 GROOVED

0029 

7500.71      600.00 8.000 4,800.00

8.000 4,800.00

8.000 4,800.00

0.000 0.00

0030

EACHRIGHT/THRU ARROW, PREFORMED
PAVEMENT MARKING, TYPE 4, GROOVED

0030 

7502.14      3.00 4,083.000 12,249.00

4,083.000 12,249.00

4,050.500 12,151.50

0.000 0.00

0031

LF  4" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0031 

7503.14      3.00 13,307.000 39,921.00

13,307.000 39,921.00

13,187.750 39,563.25

0.000 0.00

0032

LF  4" YELLOW PREFORMED PAVEMENT
MARKING, TYPE 4, GROOVED

0032 

7508.14      10.00 447.000 4,470.00

447.000 4,470.00

401.083 4,010.83

0.000 0.00

0033

LF  12" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0033 

7512.14      20.00 397.000 7,940.00

397.000 7,940.00

330.000 6,600.00

0.000 0.00

0034

LF  24" WHITE PREFORMED PAVEMENT MARKING,
TYPE 4, GROOVED

0034 

7530.48      1,300.00 2.000 2,600.00

2.000 2,600.00

2.000 2,600.00

0.000 0.00

0035

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING, TYPE 4

GROOVED

0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8022.12      150.00 29.000 4,350.00

0.000 0.00

0.000 0.00

0.000 0.00

0036

TON HYDRATED LIME FOR ASPHALT MIXTURES
0036 

8029.25      8.70 2,040.000 17,748.00

631.480 5,493.88

700.809 6,097.05

0.000 0.00

0037

SY  FOUNDATION COURSE

4"

0037 

9005.75      55.40 4,830.000 267,582.00

6,069.650 336,258.61

5,635.100 312,184.55

0.000 0.00

0038

TON ASPHALTIC CONCRETE, TYPE SPR
0038 

9021.13      770.00 164.220 126,449.40

206.370 158,904.90

251.751 193,848.27

0.000 0.00

0039

TON PERFORMANCE GRADED BINDER (64-34)
0039 

9034.00      5.00 595.000 2,975.00

595.000 2,975.00

637.213 3,186.08

0.000 0.00

0040

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0040 

9053.00      1.25 5,930.000 7,412.50

5,930.000 7,412.50

6,325.000 7,906.25

0.000 0.00

0041

GAL TACK COAT
0041 

9111.00      35.00 8.000 280.00

52.000 1,820.00

0.000 0.00

0.000 0.00

0042

MGALWATER
0042 

9173.20      7.00 2,040.000 14,280.00

631.800 4,422.60

700.809 4,905.67

0.000 0.00

0043

SY  SUBGRADE PREPARATION
0043 

9179.33      3.15 18,496.000 58,262.40

18,496.000 58,262.40

16,038.996 50,522.84

0.000 0.00

0044

SY  COLD MILLING, CLASS 3
0044 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.34      5.40 2,040.000 11,016.00

11,168.000 60,307.20

9,936.918 53,659.36

0.000 0.00

0045

SY  COLD MILLING, CLASS 4
0045 

9179.52      3.15 9,128.000 28,753.20

0.000 0.00

3,399.987 10,709.96

0.000 0.00

0046

SY  COLD MILLING, CLASS 3

TYPE A

0046 

A006.98      550.00 6.000 3,300.00

6.000 3,300.00

14.000 7,700.00

0.000 0.00

0047

EACHVEHICLE DETECTOR, TYPE A PREFORMED
0047 

A007.27      800.00 12.000 9,600.00

12.000 9,600.00

14.000 11,200.00

0.000 0.00

0048

EACHVEHICLE DETECTOR

TYPE A SAWCUT

0048 

A724.03      175.00 1.000 175.00

1.000 175.00

0.000 0.00

0.000 0.00

0049

EACHRELOCATE

STREET NAME SIGN

0049 

L010.00      12.00 67.000 804.00

67.000 804.00

0.000 0.00

0.000 0.00

0050

SY  SODDING
0050 

W100.25      900.00 4.000 3,600.00

4.000 3,600.00

2.000 1,800.00

0.000 0.00

0051

EACHVALVE BOX

WATER

0051 

W600.36      900.00 1.000 900.00

1.000 900.00

7.000 6,300.00

0.000 0.00

0052

EACHADJUST WATER VALVE BOX TO GRADE
0052 

8022.20      0.90 0.000 0.00

6,073.833 5,466.45

5,635.100 5,071.59

0.000 0.00

4000

EACHHYDRATED LIME/WARM MIX ASPHALT
4000 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.97      71.00 0.000 0.00

55.000 3,905.00

44.000 3,124.00

0.000 0.00

4001

DAY FLASHING ARROW PANEL

Flasing Arrow for Traffic Control

4001 

4014.71      525.00 0.000 0.00

7.000 3,675.00

3.000 1,575.00

0.000 0.00

4002

EACHADJUST INLET TO GRADE

Adjust Grate and Frame Inlets to Grade

4002 

9173.20      2.70 0.000 0.00

11,168.000 30,153.60

10,195.239 27,527.14

0.000 0.00

4010

SY  SUBGRADE PREPARATION
4010 

3030.99      30.17833 0.000 0.00

1,385.100 41,800.00

52.210 1,575.61

0.000 0.00

4011

TON CRUSHED CONCRETE BASE COURSE
4011 

9009.00      8.40 0.000 0.00

1,162.000 9,760.80

1,062.860 8,928.02

0.000 0.00

4012

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

Place Asphalt Concrete for Driveways and
Intersections

4012 

9179.33      1.50 0.000 0.00

11,931.446 17,897.17

13,040.521 19,560.78

0.000 0.00

4013

SY  COLD MILLING, CLASS 3

Concrete Class 3 Milling

4013 

3030.99      57.61 0.000 0.00

27.370 1,576.79

27.370 1,576.79

0.000 0.00

4014

TON CRUSHED CONCRETE BASE COURSE

Crushed Concrete Backfill for Unsuitable Subgrade

4014 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.39      15,834.63 0.000 0.00

1.000 15,834.63

1.000 15,834.63

0.000 0.00

4015

LS  RAP INCENTIVE PAYMENT

Rap Incentive Payment

4015 

Contracted 1,251,127.20

Current 1,384,105.23

In place 1,208,706.79

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 1,251,127.20

Current 1,384,105.23

In place 1,208,706.79

This Estimate 0.00




